
CRESTMOOR NEIGHBORHOOD

SAN BRUNO, CA



WHAT IS COLD IN-PLACE RECYCLING?

Existing pavement layers are pulverized, 

mixed with additives and repaved in place 

without the application of heat. 



CIR MATERIAL PROCESSING 



If you see grey powder on the 

ground, do not drive through it



Windrow of 

CIR Material to 

Paving Machine

PG Oil Truck

Single Unit Recycler

Standard Paving Equipment





COLD MATERIAL – MINIMAL CROSS TRAFFIC, 

EMERGENCY VEHICLES AND DRIVEWAY ACCESS IS OK. 



CIR - THE PROCESS

 Apply Fog Seal (SS1 cut 50/50), Temp Striping, Sand Blotter to treated Surface

 Reconstructed Roadway is ready to surface in 2-3 days after initial cure period

 No Deflection or Rutting, No Supplemental Compaction

Fog Seal
Sand Blotter

Do not follow this truck.  

This oil will track on your 

new driveway.



FINAL CIR SURFACE AND OVERLAY

Final CIR Surface after sweeping Overlay Install, Tack Coat applied

in front of paver & Final CIR Surface



CRESTMOOR NEIGHBORHOOD CIR
July 9th & July 10th WILL CONSIST OF ALL DIGOUTS

DIGOUTS ARE THE BULB PORTIONS OF THE CUL-DE-SACS

ANY NECESSARY PRE-MILLING WILL BE COMPLETED ON THESE DATES

July 9TH DIG-OUTS

July 10th DIG-OUTS





CRESTMOOR NEIGHBORHOOD CIR
SHIFT 3 JULY 11th WILL CONSIST OF 85,500 SQ FT OF CIR



CRESTMOOR NEIGHBORHOOD CIR
SHIFT 4 JULY 12TH WILL CONSIST OF  79,600 SQ FT OF CIR



CRESTMOOR NEIGHBORHOOD CIR
SHIFT 5 JULY 13TH WILL CONSIST OF 79,600 SQ FT OF CIR



CRESTMOOR NEIGHBORHOOD CIR
SHIFT 6 JULY 16TH WILL CONSIST OF 57,400 SQ FT OF CIR



CRESTMOOR NEIGHBORHOOD CIR
SHIFT 7 JULY 17ST WILL CONSIST OF 57,600 SQ FT OF CIR



CRESTMOOR NEIGHBORHOOD CIR
SHIFT 8 JULY 18th WILL CONSIST OF 59,600 SQ FT OF CIR



CRESTMOOR NEIGHBORHOOD CIR
SHIFT 9 JULY 19th WILL CONSIST OF 66,300 SQ FT OF CIR



QUESTIONS


